
TCR Program – Application Approval Project #55.1 – August 2004  
  
San Bernardino Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County. 

   
($ X 1,000) 
Estimated Project Cost: $28,800 TCRP Funds Approved to Date: $18,800 
TCRP Funds – Sub-Project #55.1: $18,800 Phase(s) Approved: All 
TCRP Funds for Project #55: $95,000   
Lead Agency: San Bernardino Associated 

Governments 
Implementing Agency: City of Montclair 

   
TCRP Allocations to Date: $4,540 for Phase(s): 1,2,3 
Advance Approved: $250     for Phase(s): 1,3 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will eliminate traffic 
congestion and delays on Monte Vista and Ramona Avenues 
caused by rail traffic on the Union Pacific Railroad. The project will 
be constructed as two separate segments: 

• Segment 1:  Monte Vista Avenue, between Brooks Street 
and Mission Boulevard  

• Segment 2:  Ramona Avenue, between Brooks Street and 
Mission Boulevard. 

 
The overall project will construct multi-span bridges over the Union 
Pacific railroad tracks, the West State Street Storm Drain Channel, 
and State Street. The channel and State Street are immediately 
adjacent to the railroad right of way. The overall project also 
includes connector roads between State Street and Monte Vista 
and Ramona Avenues, modifications to a storm drain system, and 
miscellaneous street improvements necessary to comply with both 
City and San Bernardino County standards. 
 
 
 
 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental, Railroad Agreements, Permits 7/99 1/04 $253
2 Plans, Specifications, & Estimates 7/99 12/05 $1,750
3 Right of Way Acquisition 10/02 12/05 $6,187
4 Construction 7/05 12/07 $20,610

Total: $28,800
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Prior TCRP Action:  
• Original application was approved on July 11, 2001 (TA-01-11) for $2,250,000 for Phases 1 and 3. 
• A minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report.  

This amendment extended the completion of Phase 1 from July 2002 to September 2002 and the start 
date of Phase 3 from July 2001 to November 2001 due to the need to execute the Master and 
Supplement Agreements. 

• A minor amendment was approved June 27, 2002 based on the April 2002 Progress Report.  This 
amendment extended the start of Phase 3 from November 2001 to July 2002 due to FHWA requiring 
additional work for NEPA clearance. 

• An application was approved October 3, 2002 (TA-02-13) for $16,550,000 for Phases 2, 3 and 4. 
• An amendment was approved August 14, 2003 (TAA-03-08).  This updated the project schedule to allow 

for additional time to complete the NEPA environmental clearance on the Ramona Avenue (Segment 2). 
• An amendment was approved August 4, 2004 (TAA-04-07).  This amendment updated the project 

schedule and funding plan. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 Commission meeting.  Segment 1 is Statutory Exempt under CEQA 
and Segment 2 has received Categorical Exclusion under NEPA.  Environmental documentation is on file. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $203 $1,150 $5,187 $12,260 $18,800
Proposed

Committed $500 $500
Proposed

Committed $1,600 $1,600
Proposed

Committed $5,000 $5,000
Proposed

Committed $500 $500
Proposed

Committed $50 $600 $1,000 $750 $2,400
Proposed  

Committed $253 $1,750 $6,187 $20,610 $28,800
Proposed

Totals: $253 $1,750 $6,187 $20,610 $28,800

TCRP State

UPRR Private

CMAQ Federal

PUC State

LocalSouth Coast 
AQMD
Montclair 
Redevelopment Local

Totals:


